

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2026-27

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
1	Pole-mounted T/F (New)						
1	25 KVA	209.70	Open Competitive Bidding	Jul-26	Oct-26	Feb-27	
2	50 KVA	315.90	-do-	Jul-26	Oct-26	Feb-27	
3	100 KVA	588.00	-do-	Jul-26	Oct-26	Feb-27	
4	200 KVA	688.80	-do-	Jul-26	Oct-26	Feb-27	
5	400 KVA	51.94	-do-	Aug-26	Oct-26	Dec-26	
6	630 KVA	63.00	-do-	Oct-26	Nov-26	Jan-27	
2	H.T Conductors (ACSR)		-do-				
1	Dog 7/.186	111.84	-do-	Aug-26	Oct-26	Feb-27	
2	Insulated Dog Conductor	58.75	-do-	Mar-27	May-27	Jul-27	
3	Rabbit 7/.132	358.80	-do-	Aug-26	Oct-26	Dec-26	
4	Insulated Rabbit Conductor	112.75	-do-	Aug-26	Oct-26	Dec-26	
5	Osprey	537.50	-do-	Apr-27	Jun-27	Sep-27	
3	L.T. Conductors (AAC)		-do-				
1	WASP 7/.173	279.00	-do-	Aug-26	Oct-26	Dec-26	
2	WASP 7/.173 (Insulated)	270.00	-do-	Aug-26	Oct-26	Dec-26	
3	Ant. 7/.122	493.50	-do-	Aug-26	Oct-26	Dec-26	
4	PC Poles		-do-				
1	L.T. Spun Pole 31'	33.75	-do-	Aug-26	Oct-26	Jan-27	
2	H.T Spun Pole 36'	5.91	-do-	Aug-26	Oct-26	Jan-27	
3	H.T Spun Pole 45'	44.57	-do-	Apr-27	Jun-27	Sep-27	
5	Structures		-do-				
1	L.T. Structure 31'	348.40	-do-	Aug-26	Oct-26	Jan-27	
2	H.T. Structure 36'	264.00	-do-	Aug-26	Oct-26	Jan-27	
3	H.T. Structure 45'	139.56	-do-	Aug-26	Oct-26	Jan-27	
4	H.T. Structure 58'	43.78	-do-				
6	AMI Energy Meters	0.00					
1	Single Phase Meter (PLC/GPRS)	2698.00	-do-	Sep-26	Nov-26	Feb-27	
2	3/Phase Meter (PLC/GPRS)	1560.00	-do-	Sep-26	Nov-26	Feb-27	
3	CT Operated AMI Meter	181.15	-do-	Oct-26	Dec-26	Mar-27	
4	CT/PT AMI Meter	22.00	-do-	Oct-26	Dec-26	Mar-27	
7	11 KV Cross Arms/Braces		-do-				
1	11 KV Steel X-Arm (with Braces)	213.51	-do-	Aug-26	Oct-26	Jan-27	
2	X-Arm for D-Fitting	4.19	-do-	Mar-27	May-27	Aug-27	
8	PVC Cable		-do-				
1	PVC 2/C, 7/.052	680.00	-do-	Aug-26	Oct-26	Feb-27	
2	PVC 4/C, 25mm	154.20	-do-	Aug-26	Oct-26	Feb-27	
9	P.G. Connectors		-do-				
1	P.G Connector S-117	12.00	-do-	Aug-26	Oct-26	Jan-27	
2	P.G Connector S-157	2.80	-do-	Aug-26	Oct-26	Jan-27	
3	--do-- T-155	4.46	-do-	Aug-26	Oct-26	Jan-27	
4	--do-- T-110	4.48	-do-	Aug-26	Oct-26	Jan-27	
5	--do-- T-150	2.47	-do-	Aug-26	Oct-26	Jan-27	
6	--do-- T-220	0.91	-do-	Dec-26	Feb-27	May-27	
10	Fuses / Dropout Cutout		-do-				
1	Dropout Cutout	96.98	-do-	Aug-26	Oct-26	Jan-27	
11	G.S. WIRE		-do-				
1	6MM (Earth Wire)	66.73	-do-	Aug-26	Oct-26	Oct-27	
2	10MM (Stay Wire)	20.30	-do-	Aug-26	Oct-26	Oct-27	
12	Nut & Bolts		-do-				
1	Size 5/8"x1.5"	4.60	-do-	Aug-26	Oct-26	Dec-26	
17	Size 5/8"x2"	2.71	-do-	Aug-26	Oct-26	Dec-26	
18	Size 5/8"x9"	1.36	-do-	Aug-26	Oct-26	Dec-26	
19	Size 5/8"x10"	2.27	-do-	Aug-26	Oct-26	Dec-26	
20	Size 5/8"x12"	7.32	-do-	Aug-26	Oct-26	Dec-26	
21	Size 5/8"x14"	0.10	-do-	Oct-26	Dec-26	Feb-27	
22	Size 5/8"x16"	0.98	-do-	Oct-26	Dec-26	Feb-27	
13	Double Arming Bolts		-do-				
1	D.A.Bolts(DA-20)	7.48	-do-	Aug-26	Oct-26	Dec-26	
2	D.A.Bolts(DA-22)	6.50	-do-	Aug-26	Oct-26	Dec-26	
14	Insulators/Pins		-do-				
1	Spool Insulator	20.54	-do-	Oct-26	Dec-26	Mar-27	
2	Pin Insulator	70.79	-do-	Oct-26	Dec-26	Mar-27	
3	Disc Insulator (Normal)	112.00	-do-	Aug-26	Oct-26	Jan-27	
4	Pins for S-X-Arm	14.63	-do-	Jan-27	Mar-27	May-27	
15	Hardware		-do-				
1	D/Str. Platform	55.55	-do-	Oct-26	Dec-26	Mar-27	
2	S/Str. Platform	8.60	-do-	Oct-26	Dec-26	Mar-27	
3	D.E. Clamp (Dog/Rabbit)	5.45	-do-	Sep-26	Nov-26	Dec-26	
4	DE Clamp(Osprey)	1.91	-do-	Sep-26	Nov-26	Dec-26	
5	D-Shackle Assembly	21.42	-do-	Aug-26	Oct-26	Dec-26	
6	Eye Nut	3.72	-do-	Aug-26	Oct-26	Dec-26	
7	Stay Rod with Elbow&Thimble	42.00	-do-	Aug-26	Oct-26	Dec-26	
8	MSB for TOU meter CT Ratio 100/5,200/5,400/5,800	18.00	-do-	Nov-26	Jan-27	Mar-27	
9	L.T. C.Ts 100/5,200/5,400/5,800/5	26.63	-do-	Aug-26	Oct-26	Dec-26	
10	11 KV Outgoing Panel	447.67	-do-	Sep-26	Nov-26	Dec-26	
11	11 KV Industrial/Metering Panel	84.75	-do-	Feb-27	Apr-27	Jun-27	
12	11 KV Capacitor 450 KVAR (Fixed)	81.00	-do-	Aug-26	Oct-26	Dec-26	
13	ABC Cable along with accessories	60.75	-do-	Dec-26	Feb-27	Apr-27	
16	AMI Meter Accessories		-do-				
1	ATB Box 800/5	19.25	-do-	Oct-26	Dec-26	Feb-27	
2	ATB Box 400/5	11.00	-do-	Oct-26	Dec-26	Feb-27	
3	ATB Box 200/5	5.50	-do-	Oct-26	Dec-26	Feb-27	
4	ATB Box 100/5	5.50	-do-	Oct-26	Dec-26	Feb-27	
5	AMI Protection Box	80.00	-do-	Oct-26	Dec-26	Feb-27	

6	Indoor CTs 800/5	5	-do-	Oct-26	Dec-26	Feb-27	
7	Indoor CTs 400/5	6.35	-do-	Oct-26	Dec-26	Feb-27	
8	Indoor CTs 200/5	3.19	-do-	Oct-26	Dec-26	Feb-27	
9	Indoor CTs 100/5	3.20	-do-	Oct-26	Dec-26	Feb-27	
10	Outdoor CTs 400/5	40.33	-do-	Oct-26	Dec-26	Feb-27	
11	Outdoor CTs 200/5	42.54	-do-	Oct-26	Dec-26	Feb-27	
12	Nut bolts for CT mounting on channel	0.20	-do-	Oct-26	Dec-26	Feb-27	
13	Earthing wire GSL 6mm	0.51	-do-	Oct-26	Dec-26	Feb-27	
14	D-shackle Assembly	0.60	-do-	Oct-26	Dec-26	Feb-27	
15	LT Spool Insulator	0.57	-do-	Oct-26	Dec-26	Feb-27	
16	Nut and bolts for D-shackle	0.10	-do-	Oct-26	Dec-26	Feb-27	
17	7/029, 2 core cable (Aluminium) for outdoor CT and DCU connections	3.00	-do-	Oct-26	Dec-26	Feb-27	
18	Requirement of Licences to meet with the new procurement of AMI meters for HES	81	-do-	Oct-26	Dec-26	Feb-27	
19	Requirement of Licences to meet with the new procurement of AMI meters for MDMS	31.40	-do-	Oct-26	Dec-26	Feb-27	
20	Requirement of Licences to meet with the new procurement of AMI meters for Billing/CIS	20.00	-do-	Oct-26	Dec-26	Feb-27	
21	System expansion of hardware to facilitate the requirement of new meters	100.00	-do-	Oct-26	Dec-26	Feb-27	
22	Data Concentration Unit for AMI system	184.31	-do-	Oct-26	Dec-26	Feb-27	
23	4 feet steel channel with allied accessories	3.24	-do-	Oct-26	Dec-26	Feb-27	
24	8 feet steel channel with allied accessories	2.58	-do-	Oct-26	Dec-26	Feb-27	
25	RS 485 cable	0.100	-do-	Oct-26	Dec-26	Feb-27	
26	Electrical conduit 32 mm	1.175	-do-	Oct-26	Dec-26	Feb-27	
27	Electrical Conduit Assecories(e.g Elbow, Tee)	0.600	-do-	Oct-26	Dec-26	Feb-27	
28	HT Tape	0.30	-do-	Oct-26	Dec-26	Feb-27	
29	Colour tape	0.05	-do-	Oct-26	Dec-26	Feb-27	
30	Cable tie	4	-do-	Oct-26	Dec-26	Feb-27	
31	RF-PLC hybrid communication module for AMI mete	120	-do-	Oct-26	Dec-26	Feb-27	
32	PLC Communication module for AMI meters	15	-do-	Oct-26	Dec-26	Feb-27	
33	2G/4G communication module for AMI meters	8.5	-do-	Oct-26	Dec-26	Feb-27	
34	Procurement of SIM cards for meters	4.75	-do-	Oct-26	Dec-26	Feb-27	
35	Bimetallic Connector for DCU Installation	9.6	-do-	Oct-26	Dec-26	Feb-27	
36	Bluetooth Optical Port for local access of AMI meters	6.00	-do-	Oct-26	Dec-26	Feb-27	
37	External batteries for AMI Meters	2.00	-do-	Oct-26	Dec-26	Feb-27	
17	PVC Cables						
1	PVC 1/C, 70 mm2 (19/.083)	2	-do-	Jul-26	Sep-26	Nov-26	-
2	PVC 4/C, 70 mm2 (19/.083)	100.5	-do-	Jul-26	Sep-26	Dec-26	-
3	PVC 1/C, 120 mm2 (37/.083)	3.45	-do-	Jul-26	Sep-26	Nov-26	-
4	PVC 4/C, 120 mm2 (37/.083)	349.92	-do-	Mar-27	Jun-27	Sep-26	-
18	15 KV Cables						
1	15 KV Cable 500 MCM S/C	8118.00	-do-	Aug-26	Nov-26	Feb-27	-
2	15 KV Cable 3/Core 4/0-AWG	342.44	-do-	Mar-27	Jun-27	Sep-27	-
19	Straight Jointing Kits.	0.00					
1	St. Joint Kit 500 MCM 1/C	103	-do-	Jul-26	Sep-26	Dec-26	-
2	St. Joint Kit 3/Core 4/0-AWG	22.05	-do-	Jan-27	Mar-27	May-27	-
3	St. Joint Kit 1/Core 4/0-AWG	1.3	-do-	Jul-26	Sep-26	Nov-26	-
4	St. Joint Kit 1/Core 2-AWG	1.2	-do-	Jan-27	Mar-27	May-27	-
20	Termination Kits.						
1	Ter. Kit 500 MCM 1/C O/D	32.32515	-do-	Jan-27	Mar-27	May-27	-
2	Ter. Kit 500 MCM 1/C I/D	30	-do-	Oct-26	Dec-26	Feb-27	-
3	Ter. Kit 4/0 AWG 3/C O/D	7.02	-do-	Jul-26	Sep-26	Nov-26	-
4	Ter. Kit 4/0 AWG 3/C I/D	17.63	-do-	Jul-26	Sep-26	Nov-26	-
5	Ter. Kit 4/0-AWG 1/C O/D	0.81	-do-	Jul-26	Sep-26	Nov-26	-
6	Ter. Kit 4/0-AWG 1/C I/D	0.19975	-do-	Jul-26	Sep-26	Nov-26	-
21	PVC Joint Kits						
1	PVC Joint Kits 4/Core 120mm2 (37/.083)	22.56	-do-	Jul-26	Sep-26	Dec-26	-
2	PVC Joint Kits 4/Core 70mm2 (19/.083)	3.8	-do-	Jul-26	Sep-26	Nov-26	-
22	Compression Lugs	0	-do-				
1	Compression Lugs 10mm2 (07/.052)	0.096	-do-	Jan-27	Mar-27	May-27	-
2	Compression Lugs 70mm2 (19/.083)	0.38	-do-	Jan-27	Mar-27	May-27	-
3	Compression Lugs 120mm2 (37/.083)	1.22655	-do-	Jan-27	Mar-27	May-27	-
23	Switches / Panels						
1	15KV Switches 4-Way	185.8	-do-	Jan-27	Apr-27	Jul-27	-
24	Transformers Pad-mounted						
1	Transformers 63 KVA (New)	16.48856	-do-	Jul-26	Sep-26	Nov-26	-
2	Transformers 100 KVA (New)	134.85	-do-	Jul-26	Oct-26	Jan-27	-
3	Transformer 200 KVA (New)	218.2727	-do-	Jul-26	Oct-26	Dec-26	-
4	Transformer 400 KVA (New)	114.69945	-do-	Jul-26	Oct-26	Dec-26	-
5	Transformer 630 KVA (New)	60	-do-	Jul-26	Oct-26	Dec-26	-
25	Miscellaneous Items						
1	LT Service Box 3/Phase	19.26	-do-	Jan-27	Mar-27	May-27	-
2	Double Axle Trolley for T/F	5.249	-do-	Jan-27	Mar-27	May-27	-
3	HT Bus Bar Tubing 30/12mm	1.925	-do-	Jan-27	Mar-27	May-27	-
4	HT Bus Bar Tubing 15/6mm	1.825	-do-	Jan-27	Mar-27	May-27	-
26	Accessories of Pad Mounted T/Fs						
1	Upper Clamp for HRC Fuse	0.456	-do-	Oct-26	Dec-26	Feb-27	-
2	Lower Clamp for HRC Fuse	0.34182	-do-	Oct-26	Dec-26	Feb-27	-
3	HT Porcelaine Insulator with Assembly Upper/Lower	0.3006	-do-	Oct-26	Dec-26	Feb-27	-
4	LT Bus Bar O/Going 100 KVA PMT/Fs	0.325	-do-	Oct-26	Dec-26	Feb-27	-
5	HT Bus Bar Copper make for 200 KVA PMT/Fs	3.88455	-do-	Oct-26	Dec-26	Feb-27	-
6	LT Rod (Copper) of LT bush for back Panel 200 KV.	0.9	-do-	Oct-26	Dec-26	Feb-27	-
7	LT Circuit Breaker for 200 KVA PMT/Fs Branch	11.4336	-do-	Oct-26	Dec-26	Feb-27	-
8	Door of Street Light T/F HT Side (Fibre Glass)	0.6435	-do-	Oct-26	Dec-26	Feb-27	-
9	Door of Street Light T/F LT Side (Fibre Glass)	0.693	-do-	Oct-26	Dec-26	Feb-27	-
10	Door of Pad Mounted T/f (Fibre Glass)	2.71	-do-	Oct-26	Dec-26	Feb-27	-
11	Doors for D.Box (Old Design) (Fibre Glass)	1.35	-do-	Oct-26	Dec-26	Feb-27	-
12	Door to D/Box (New Design) (Fibre Glass)	1.668	-do-	Oct-26	Dec-26	Feb-27	-
13	Line Clamp (LC)	0.05	-do-	Oct-26	Dec-26	Feb-27	-
14	T/F Pad Mounted Back Plate Cover for Bushes	0.15	-do-	Oct-26	Dec-26	Feb-27	-
15	Doors of Load Break Switch 4-Way (Fibre Glass)	0.355	-do-	Oct-26	Dec-26	Feb-27	-

27	PPEs and T&P		-do:-				
1	Chain Pulley Block 3 Ton	3.98	-do:-	Aug-26	Oct-26	Jan-27	-
2	Fiber Glass Lader 32"	9.333	-do:-	Aug-26	Oct-26	Jan-27	-
3	HT/LT Fault Locator	69.8	-do:-	Aug-26	Oct-26	Jan-27	-
4	Lineman Safety Hat with Torch	3	-do:-	Aug-26	Oct-26	Jan-27	-
5	Safety Helmet (Class E)	0.75	-do:-	Aug-26	Oct-26	Jan-27	-
6	Testing Bench for S/Phase & 3/Phase Energy Meter	9.8	-do:-	Aug-26	Oct-26	Jan-27	-
7	Lineman Safety Boot Size 7"	11.975	-do:-	Aug-26	Oct-26	Jan-27	-
8	Lineman Safety Boot Size 8"	14.37	-do:-	Aug-26	Oct-26	Jan-27	-
9	Lineman Safety Boot Size 9"	11.975	-do:-	Aug-26	Oct-26	Jan-27	-
10	Lineman Uniform ALM	22.434	-do:-	Sep-26	Nov-26	Feb-27	-
11	Lineman Uniform LM	22.434	-do:-	Sep-26	Nov-26	Feb-27	-
12	HT Accucheck Meter	30	-do:-	Sep-26	Nov-26	Feb-27	-
13	Primary injection set	2	-do:-	Sep-26	Nov-26	Feb-27	-
14	Secondary injection set	2	-do:-	Sep-26	Nov-26	Feb-27	-
15	3 Phase energy analyzer	2	-do:-	Sep-26	Nov-26	Feb-27	-
16	CT/PT Analyzer	1.5	-do:-	Sep-26	Nov-26	Feb-27	-
17	Digital 3 phase power analyzer with portable CTs & PTs	1	-do:-	Sep-26	Nov-26	Feb-27	-
18	Lineman Safety Hat	2.335	-do:-	Oct-26	Dec-26	Mar-27	-
19	PTG Grounding Set (Over Head)	50	-do:-	Oct-26	Dec-26	Mar-27	-
20	Bolt Cutter	1.17735	-do:-	Oct-26	Dec-26	Mar-27	-
21	Rubber Insulating Boots Class-II, ARC Protected 7"	4	-do:-	Oct-26	Dec-26	Mar-27	-
22	Rubber Insulating Boots Class-II, ARC Protected 8"	4	-do:-	Oct-26	Dec-26	Mar-27	-
23	Rubber Insulating Boots Class-II, ARC Protected 9"	4	-do:-	Oct-26	Dec-26	Mar-27	-
24	Rubber Insulating Boots Class-II, ARC Protected 10"	2	-do:-	Oct-26	Dec-26	Mar-27	-
25	LT Accucheck Meter	28	-do:-	Oct-26	Dec-26	Mar-27	-
26	Category-I (4 cat/cmz) uniform insulating winder	17.5	-do:-	Oct-26	Dec-26	Mar-27	-
27	Rubber Insulating Gloves 410 mm Long, Size-9	8.277	-do:-	Nov-26	Jan-27	Apr-27	-
28	Rubber Insulating Gloves 460 mm Long, Size-10	9.875	-do:-	Nov-26	Jan-27	Apr-27	-
29	Lineman Safety Boot Size 10"	2.395	-do:-	Nov-26	Jan-27	Apr-27	-
30	Chain Pulley Block 5 Ton	5.04	-do:-	Nov-26	Jan-27	Apr-27	-
31	Clip on Power Factor,KW,Volt & Ampere Meter	22.5	-do:-	Nov-26	Jan-27	Apr-27	-
32	Disconnecting Stick	1.0425	-do:-	Nov-26	Jan-27	Apr-27	-
33	Rain Coat Small 50"	3	-do:-	Nov-26	Jan-27	Apr-27	-
34	Rain Coat medium 52"	3	-do:-	Nov-26	Jan-27	Apr-27	-
35	Rain Coat Large 54"	3	-do:-	Nov-26	Jan-27	Apr-27	-
36	Grip Pulling Cond. 4-20mm	1.425	-do:-	Nov-26	Jan-27	Apr-27	-
37	Leather Protective Gloves	2.7	-do:-	Jan-27	Mar-27	Jun-27	-
38	Working Gloves	2.35	-do:-	Jan-27	Mar-27	Jun-27	-
39	Rubber Insulating Sleeves	23.786	-do:-	Jan-27	Mar-27	Jun-27	-
40	Full Body Harness Belt	42.6	-do:-	Jan-27	Mar-27	Jun-27	-
41	Adjustable Wrench 200 mm	0.8355	-do:-	Jan-27	Mar-27	Jun-27	-
42	Adjustable Wrench 300 mm	1.3965	-do:-	Jan-27	Mar-27	Jun-27	-
43	Side Cutting Plier 8'	2.7475	-do:-	Jan-27	Mar-27	Jun-27	-
44	Manila Rope 24mm	2.88	-do:-	Jan-27	Mar-27	Jun-27	-
45	Ratchet Liver Hoist 750 Kg	2.9	-do:-	Jan-27	Mar-27	Jun-27	-
46	Ratchet Liver Hoist 1500 Kg	2.74	-do:-	Jan-27	Mar-27	Jun-27	-
47	Grip Pulling Cond. 12.5-15mm	1.0625	-do:-	Jan-27	Mar-27	Jun-27	-
48	Hydraulic Press Machine	7.47	-do:-	Jan-27	Mar-27	Jun-27	-
49	Hydraulic Cutter	10.5	-do:-	Jan-27	Mar-27	Jun-27	-
50	Cutter Plier	1.725	-do:-	Jan-27	Mar-27	Jun-27	-
28	Workshop Material						
1	HT Round Wooden Formers for 25kVA to 200kVA of Each Size	0.2	-do:-	Oct-26	Dec-26	Mar-27	
2	HT Obround Wooden Formers for 25kVA to 200kVA of Each Size	0.15	-do:-	Oct-26	Dec-26	Mar-27	
3	LT Round Wooden Formers for 25kVA to 200kVA of Each Size	0.15	-do:-	Oct-26	Dec-26	Mar-27	
4	LT Obround Wooden Formers for 25kVA to 200kVA of Each Size	0.1	-do:-	Oct-26	Dec-26	Mar-27	
5	HT Porcelane Bush with Rod Complete with all Rubber Kits and Flange filled with Ardelite as per DDS-84:2020 Dwg:S&S/DTF-HT2	41.25	-do:-	Oct-26	Dec-26	Mar-27	
6	200 KVA LT Porcelane Bush With Rod and all Rubber Kits Complete Set as per DDS-84:2020 Dwg:S&S/DTF-LTB600/1	11.70	-do:-	Oct-26	Dec-26	Mar-27	
7	100 KVA LT Porcelane Bush With Rod and all Rubber Kits Complete Set as per DDS-84:2020 Dwg:S&S/DTF-LTB200	31.50	-do:-	Oct-26	Dec-26	Mar-27	
8	Cotton Waste	0.50	-do:-	Oct-26	Dec-26	Mar-27	
9	Oxygen Gas	0.12	-do:-	Oct-26	Dec-26	Mar-27	
10	Acetylene Gas	0.350	-do:-	Oct-26	Dec-26	Mar-27	
11	Sealing Bits	0.007	-do:-	Oct-26	Dec-26	Mar-27	
12	Copper Welding Rod (Make:American)	1.080	-do:-	Oct-26	Dec-26	Mar-27	
13	MS Welding Rod (12 No. & Imported Quality)	0.234	-do:-	Oct-26	Dec-26	Mar-27	
14	Sammad Bond Ultra Make:Samad Bond (3 ltr. Packing)	0.24	-do:-	Oct-26	Dec-26	Mar-27	
15	Red Paint	0.04	-do:-	Oct-26	Dec-26	Mar-27	
16	Yellow Paint	0.04	-do:-	Oct-26	Dec-26	Mar-27	
17	Blue Paint	0.04	-do:-	Oct-26	Dec-26	Mar-27	
18	White Paint	0.08	-do:-	Oct-26	Dec-26	Mar-27	
19	Grey Paint RAL 7033	3.00	-do:-	Oct-26	Dec-26	Mar-27	
20	Industrial Thinner (4 ltr. Packing)	3	-do:-	Oct-26	Dec-26	Mar-27	
21	T/F Oil Class I	125.75	-do:-	Oct-26	Dec-26	Mar-27	
22	Paper Covered Copper Strip 3x3.5 mm as per latest IEC Specs	2.40	-do:-	Oct-26	Dec-26	Mar-27	
23	Paper Covered Copper Strip 4.5x4.5 mm as per latest IEC Specs	3.60	-do:-	Oct-26	Dec-26	Mar-27	
24	Paper Covered Copper Strip 4x5 mm as per latest IEC Specs	1.5	-do:-	Oct-26	Dec-26	Mar-27	
25	Paper Covered Copper Strip 5.7x7 mm as per latest IEC Specs	13.5	-do:-	Oct-26	Dec-26	Mar-27	

26	Paper Covered Copper Strip 5x8 mm as per latest IEC Specs	2.7	-do:-	Oct-26	Dec-26	Mar-27	
27	Paper Covered Copper Strip 4x10 mm as per latest IEC Specs	9.6	-do:-	Oct-26	Dec-26	Mar-27	
28	Enamelled Copper Wire as per latest IEC Specs 1.1mm	12	-do:-	Oct-26	Dec-26	Mar-27	
29	Enamelled Copper Wire as per latest IEC Specs 1.5mm	9	-do:-	Oct-26	Dec-26	Mar-27	
30	Enamelled Copper Wire as per latest IEC Specs 0.8mm	10.8	-do:-	Oct-26	Dec-26	Mar-27	
31	Enamelled Copper Wire as per latest IEC Specs 0.6mm	3	-do:-	Oct-26	Dec-26	Mar-27	
32	Nut & Bolts 1 1/2x3/8	0.2	-do:-	Oct-26	Dec-26	Mar-27	
33	Nuts & Bolts 1 1/2x1/2	0.35	-do:-	Oct-26	Dec-26	Mar-27	
34	Pressure Relief Device as per DDS-84:2020	0.5	-do:-	Oct-26	Dec-26	Mar-27	
35	Fibre Glass Tape 0.5 Inchx20mtr	0.0738	-do:-	Oct-26	Dec-26	Mar-27	
36	Masking Tape 0.5 Inchx20mtr	0.0675	-do:-	Oct-26	Dec-26	Mar-27	
37	Neoprene Cork Sheet 03 mm (1000x1000x4 mm)	2.28	-do:-	Oct-26	Dec-26	Mar-27	
38	Fabric Woven Cotton Tape (1in. 30meter Roll)	0.34	-do:-	Oct-26	Dec-26	Mar-27	
39	Shrink Wrap Sheet (24in wide 0.1mm thick) 200 meter Rolls	0.16	-do:-	Oct-26	Dec-26	Mar-27	
40	LT Thimble for 25-100kVA TFR	0.684	-do:-	Oct-26	Dec-26	Mar-27	
41	LT Thimble for 200kVA TFR	0.33	-do:-	Oct-26	Dec-26	Mar-27	
42	PVC Sleeve 3mm	0.10	-do:-	Oct-26	Dec-26	Mar-27	
43	PVC Sleeve 8mm	0.1	-do:-	Oct-26	Dec-26	Mar-27	
44	Elliptical Tube 1.2x19x42.2mm	0.59	-do:-	Oct-26	Dec-26	Mar-27	
45	PVC Sleeve 10mm	0.12	-do:-	Oct-26	Dec-26	Mar-27	
46	PressBoard Sheet 1.0 mm	5.00	-do:-	Oct-26	Dec-26	Mar-27	
47	PressBoard Sheet 2.0 mm	2.22	-do:-	Oct-26	Dec-26	Mar-27	
48	PressPan Paper 0.5mm	0.945	-do:-	Oct-26	Dec-26	Mar-27	
49	Diamond Dotted Paper (0.127mm) as per IEC Specs	3.25	-do:-	Oct-26	Dec-26	Mar-27	
50	LineManSafety BootsS-7	0.1	-do:-	Oct-26	Dec-26	Mar-27	
51	LineManSafety BootsS-8	0.209	-do:-	Oct-26	Dec-26	Mar-27	
52	LineManSafety BootsS-9	0.1925	-do:-	Oct-26	Dec-26	Mar-27	
53	LineManSafety BootsS-10	0.14	-do:-	Oct-26	Dec-26	Mar-27	
54	LT Winding Machine with Reel Stand & Wire feeding system of upto 04 strips capable of handling Coils upto 100kg + Round & Obround formers set for each rating 25,50,100,200kVA with Complete Installation & Erection of Foundations	3.15	-do:-	Oct-26	Dec-26	Mar-27	
55	Dismanung	0.85	-do:-	Oct-26	Dec-26	Mar-27	
56	Installation of New 10 Ton Crane	4.2	-do:-	Oct-26	Dec-26	Mar-27	
57	Electric HeatBlower 2500W	0.02	-do:-	Oct-26	Dec-26	Mar-27	
58	Welding Plant Single Phase Electronic based 250A	0.105	-do:-	Oct-26	Dec-26	Mar-27	
59	Variable 3-phase Portable Power Supply Input: 415V 3-ph. Output: 0-600V Variable, 20A with Power Analyzer Installed	0.02	-do:-	Oct-26	Dec-26	Mar-27	
60	Imported Air Compressor 22SLb	2.1	-do:-	Oct-26	Dec-26	Mar-27	
61	Handpulled Fork Lift 03 Ton	1.2	-do:-	Oct-26	Dec-26	Mar-27	
62	Sludge Oil Pump Single phase 1.5HP with 2" outer pipe	1.8	-do:-	Oct-26	Dec-26	Mar-27	
63	Electric Angle Grinder 6" 1000W	0.06	-do:-	Oct-26	Dec-26	Mar-27	
64	Digital Weight Machine (500Kg)	0.0715	-do:-	Oct-26	Dec-26	Mar-27	
65	Elliptical Tube Bending Machine	0.0135	-do:-	Oct-26	Dec-26	Mar-27	
66	Elliptical Tube Etching Machine	0.0135	-do:-	Oct-26	Dec-26	Mar-27	
67	Imported Electric Cutters machine 1000W 1-phase	0.048	-do:-	Oct-26	Dec-26	Mar-27	
68	Electric Shear cutting machine for transformer	0.30	-do:-	Oct-26	Dec-26	Mar-27	
69	Welding Setup for transformer	0.45	-do:-	Oct-26	Dec-26	Mar-27	
70	Welding Paper cutting Machine (for cutting 1mm)	0.07	-do:-	Oct-26	Dec-26	Mar-27	
71	Electric Shafting Machine (for cutting 2mm to 6mm)	8.6	-do:-	Oct-26	Dec-26	Mar-27	
72	LT Copper Spot joint machine for 60mm cross	0.5	-do:-	Oct-26	Dec-26	Mar-27	
73	Bencon Drum machine 1000W with verma set complete	0.2	-do:-	Oct-26	Dec-26	Mar-27	
74	Saw machine for cutting 2mm to 6mm sheet	0.25	-do:-	Oct-26	Dec-26	Mar-27	
75	Electric Oil Pump vacuum plant 1.5x1.5m	4.5	-do:-	Oct-26	Dec-26	Mar-27	
76	Imported Oil Dehydration Plant (2000 Ltr/Hr)	25	-do:-	Oct-26	Dec-26	Mar-27	
77	Motor mounted oil storage tank steel mke (20,000 Ltr)	4.8	-do:-	Oct-26	Dec-26	Mar-27	
78	High voltage test bench for transformers upto 500kV	4.5	-do:-	Oct-26	Dec-26	Mar-27	
79	P.T.C controlled copper & iron losses test bench	4.5	-do:-	Oct-26	Dec-26	Mar-27	
80	Induced Over voltage testing bench (100Hz) + 1000	4.5	-do:-	Oct-26	Dec-26	Mar-27	
81	Oil breakdown voltage tester upto 100 kVA make	3.5	-do:-	Oct-26	Dec-26	Mar-27	
82	Digital insulation resistance tester Megger 10000 volt make: Megger or Equivalent.	0.95	-do:-	Oct-26	Dec-26	Mar-27	
83	Digital rechargeable T.T.R set make: Megger or Equivalent	1.6	-do:-	Oct-26	Dec-26	Mar-27	
84	Hand Crank T.T.R set make: Megger or equivalent	0.75	-do:-	Oct-26	Dec-26	Mar-27	
85	Diesel Engine Fork Lifter 5 ton	6	-do:-	Oct-26	Dec-26	Mar-27	
86	Under Ground steel tank for T/F Oil Dump LxWxH=(8*8*10ft)	0.85	-do:-	Oct-26	Dec-26	Mar-27	
87	Transformer Core Steel Slitting Machine Hydraulic based	0.25	-do:-	Oct-26	Dec-26	Mar-27	
88	Transformer Core Steel cutting Machine Hydraulic based	0.6	-do:-	Oct-26	Dec-26	Mar-27	
89	Transformer Core Steel Etching Machine	0.55	-do:-	Oct-26	Dec-26	Mar-27	
90	COMPUTER STATIONERY / MEDIA ITEMS/ SECURITY UNIFORM/ IT INFRASTRUCTURE ETC						

1	Electricity Bill Form (Gen) imported best quality paper of 80 GMS ± 5% tolerance in size (148.5x210 mm) to the extent of 2 mm & offset tolerance 1mm	65.055	Open Competitive Bidding	Jul-26	Sept-26	Dec-26	
2	Electricity Bill Form (MDI) imported best quality paper of 80 GMS ± 5% tolerance in size (210 x 297 mm) to the extent of 2mm & offset tolerance 1mm)	1.875	-:do:-	Jul-26	Sept-26	Dec-26	
3	DCN (Gen) imported best quality paper of 80 GMS ± 5% tolerance in size (148.5x210 mm) to the extent of 2mm & offset tolerance 1mm	5.44	-:do:-	Jul-26	Sept-26	Nov-26	
4	DCN Form (MDI) imported best quality paper of 80 GMS ± 5% tolerance in size (210x297) to the extent of 2mm & offset tolerance 1mm	0.13	-:do:-	Jul-26	Sept-26	Nov-26	
5	ERO/DCO size 15" x 5.5" std sprocket holes, fan folded, on offset computer paper of Century Paper Mills gramage 63 GMS ± 5% tolerance in size up to 1/8"	1.83	-:do:-	Jul-26	Sept-26	Nov-26	
6	Toner Cartridge IR Advance DX8905 NPG-53	36.78	-:do:-	Sept-26	Dec-26	Mar-27	
7	Printonix printer P-8215 ultra capacity printer Ribbon P/N 259890-404 (Extended Life Cartridge Ribbon)	7.2	-:do:-	Sept-26	Dec-26	Mar-27	
8	Misc. local purchase of A4 size paper, stationery, Media Items and other supplies for Admin Section, Accounts Section & Computer Centres IESCO, Isb	1.5	Quotation	Will be called as per the requirement			
9	I.T. Equipment, Hardware and Software: *Laptop/Desktop/UPS/Printers/Biometric Devices /Scanners, Cyber Security(SIEM Solutions Tape Library HW/SW). *Servers/SAS Drives/ Storages/Photocopiers/Misc. IT Hardware/Misc. IT Software & support etc) *Purchase of Mobile Phones Non HHU if any.	145.47	Open Competitive Bidding	Tender process will be initiated as and when the requirement will be received from the requisitioning office i.e IT Directorate.			
10	Communication Improvement Plan: (E-Office : Desktop System, Scanner,Printer, MPLS Connectivity, Networking, Training, Misc Hardware etc)	6.93	-:do:-	Tender process will be initiated as and when the requirement will be received from the requisitioning office i.e IT Directorate			
11	E-Ops: (E-Office : Desktop System, Scanner,Printer, MPLS Connectivity, Networking, Training, Misc Hardware etc)	60	-:do:-	Tender process will be initiated as and when the requirement will be received from the requisitioning office i.e IT Directorate			
12	ERP	2	-:do:-				
13	Customer Information System	1.5	-:do:-				
14	Security Uniform with Allied Material	10	-:do:-	Oct-26	Jan-27	Apr-27	-
15	Office Stationery	4	Framework Agreement	RC has been placed			
16	Tonnors	3	Framework Agreement				
17	White Papers	4	Framework Agreement				
18	Office Equipment	15	-:do:-	Tender process will be initiated as and when the requirement will be received from the requisitioning office i.e Admn/ IT Directorate			
19	Furniture	30	-:do:-	Tender process will be initiated as and when the requirement will be received from the requisitioning office			
20	Installation of CCTV Cameras/Fencing etc. for IESCO H/Q & R/F Stores under MM IESCO	30	-:do:-	Nov-26	Feb-27	May-27	-
31	Vehicles						
1	Bucket Mounted Trucks	100	Open Competitive Bidding	Aug-26	Dec-26	Jun-27	-
2	Motor Cycles / E-Bikes	4.8	Direct Contracting	Oct-26	Dec-26	Mar-27	-
3	Light Vehicles (Pickups / Shehzore)	99	Direct Contracting	Oct-26	Dec-26	Mar-27	-
4	Cranes 03 Ton	292	Open Competitive Bidding	Aug-26	Dec-26	Jun-27	-
5	Heavy Trucks 10 Ton	42	Direct Contracting	Oct-26	Dec-26	Mar-27	-
6	Heavy Trucks 05 Ton	40	Direct Contracting	Oct-26	Dec-26	Mar-27	-
7	Forklifter	15	Open Competitive Bidding	Aug-26	Dec-26	Apr-27	-
8	Tracker System Installation (for 300 Vehicles)	3.6	Open Competitive Bidding	Oct-26	Dec-26	Mar-27	-