

PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-27 IN RESPECT OF PROJECT MANAGEMENT UNIT (PMU) IESCO

Sr. No.	Item Description	Total Material Estimated Cost	Procurement Method	Tentative Date of Procurement	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
Grid Station Material							
1	200 KVA Auxilary Transformer	46,195,500	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
2	132 KV Capacitor Control Circuit Breaker with allied accessories	36,050,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
3	145 KV Circuit Breaker With SSS along with allied accessories	486,450,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
4	132 KV Line C.Ts with SSS Ratio 1200:600:300:5/5A	57,780,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
5	132KV Bus Isolator with SSS with allied accessories & Termination Connectors	70,840,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
6	132KV Lightening Arrester with SSS	50,681,150	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
7	132KV Earth Mast	7,714,700	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
8	11KV Bus Bar Structure	1,023,820	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
9	Control Panel CP-50	4,202,400	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
10	Relay Panel RP-4	22,221,220	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
11	11KV Incoming Panel 25KA for 40 MVA	16,480,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
12	11KV Incoming Panel 25KA for 26 MVA	74,160,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
13	11KV Outgoing Panel 25 KA	532,304,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
14	Trolley for 11KV O/G panel (Hyundai)	2,131,116	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
15	Trolley for 11KV O/G panel PEL (L&S)	3,196,673	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
16	Trolley for 11kv O/G Panel (Siemens)	3,196,673	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
17	Trolley for 11KV Bus coupler panel (Hyundai)	7,135,323	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
18	Trolley for 11KV Bus coupler panel (PEL (LS)	7,135,323	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
19	Trolley for 11KV Bus coupler panel (Siemens)	2,378,441	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
20	Trolley for 11KV Incoming Panel (Siemens)	5,081,675	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
21	Trolley for 11KV I/C Panel (Hyundai)	1,693,892	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
22	vacuum Bottle Incoming Panel (Areva)	6,610,273	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
23	vacuum Bottle Incoming Panel (Siemens)	6,610,273	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
24	vacuum Bottle Incoming Panel (Hyundai)	6,610,273	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
25	Vacuum Bottle O/G panel (Siemens)	6,552,500	Direct Contracting C (i)	July, 2026	September, 2026	March, 2027	
26	Vacuum Bottle O/G panel (Hyundai)	6,552,500	Direct Contracting C (i)	August, 2026	October, 2026	March, 2027	
27	Vacuum Bottle for 11KV Bus coupler panel (PEL (LS)	6,552,500	Direct Contracting C (i)	August, 2026	October, 2026	March, 2027	
28	11KV Bus Coupler	46,350,000	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
29	11 KV Capacitor Control Panel	29,485,192	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
30	CONNECTOR TMHH	3,852,200	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	

**PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-27
IN RESPECT OF PROJECT MANAGEMENT UNIT (PMU) IESCO**

Sr. No.	Item Description	Total Material Estimated Cost	Procurement Method	Tentative Date of Procurement	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
31	CONNECTOR TMRH	647,870	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
32	3 bolt PG connector for Lynx	14,325,240	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
33	Earthing Platform	1,740,700	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
34	Earth Rod 16mm dia 3Mtr Long	41,616,120	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
35	Cartridge Type A	42,565,677	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
36	Cartridge Type B	44,114,385	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
37	Cartridge Type C	21,046,608	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
38	Mould for Type A	20,319,840	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
39	Mould for Type B	24,546,960	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
40	Mould for Type C	5,223,645	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
41	Handle for Mould	6,878,340	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
42	Grounding Conductor 95 mm	347,173,384	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
43	Disc Insulator 80 KN	29,202,029	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
44	Disc Insulator 100 KN	129,255,782	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
45	Post Insulator 132 KV	8,498,724	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
46	Power Cable 1000 MCM	135,178,307	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
47	Control Cable 4x2.5 mm	8,917,656	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
48	Control Cable 8x2.5 mm	9,096,960	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
49	Control Cable 16x2.5 mm	107,348,611	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
50	Control Cable size 4x6 mm	56,302,201	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
51	Indoor Termination Kits for 500 MCM	93,936	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
52	Outdoor Termination Kits for 500 MCM	215,270	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
53	Straight JOINT KIT 500 MCM	618,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
54	11 KV Capacitor 200 KVAR	45,659,900	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
Transmission Line Material							
55	Leg Ext. 6M 132KV D/C Tower ZM-1	10,979,800	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
56	ZM-30 Tower without Stub/Cleats	96,079,390	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
57	Stubs/Cleats for ZM-30	1,748,786	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
58	03 Mtr Leg Extension for ZM-30	12,699,514	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
59	03 Mtr Leg Extension for ZM-60	681,139	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	

PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-27 IN RESPECT OF PROJECT MANAGEMENT UNIT (PMU) IESCO

Sr. No.	Item Description	Total Material Estimated Cost	Procurement Method	Tentative Date of Procurement	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
60	132 KV Landative Tower L-60 complete	422,300	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
61	Stubs for EA	3,542,673	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
62	Stubs with Cleats for EA	17,991,587	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
63	220KV ED Tower without Stub/Cleats	23,773,173	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
64	Stubs for ED	1,052,058	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
65	CLEATS FOR ED	252,787	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
66	220KV EG Tower Complete	29,162,749	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
67	Stubs for EG	2,805,489	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
68	CLEATS FOR EG	674,098	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
69	02 Mtr Leg Extension for EA	2,987,165	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
70	02 Mtr Leg Extension for ED	4,772,039	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
71	04 Mtr Leg Extension for ED	3,004,634	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
72	02 Mtr Leg Extension for EG	7,169,196	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
73	04 Mtr Leg Extension for EG	192,594	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
74	132 kV D/C Steel Pole SPA	230,822,504	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
75	132 kV D/C Steel Pole SPD	114,675,284	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
76	132 kV D/C Steel Pole SPG	42,221,890	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
77	Rail Conductor	588,186,135	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
78	SSF for Rail Conductor	10,197,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
79	STF for Rail Conductor	18,735,700	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
80	SBD for Rail Conductor	54,362,988	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
81	AAAC GREELEY	286,088,423	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
82	SSF for Greely Conductor	17,928,798	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
83	STF for Greely Conductor	156,049,120	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
84	SBD for Greely Conductor	70,337,670	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
85	Repair Selvees for Greely Conductor	179,457	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
86	Bus bar T-clamps	280,160	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
87	SSF for Earthwire	243,245	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
88	V Shackle	1,714,950	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
89	Grounding Sets.	1,282,694	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	

PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-27 IN RESPECT OF PROJECT MANAGEMENT UNIT (PMU) IESCO

Sr. No.	Item Description	Total Material Estimated Cost	Procurement Method	Tentative Date of Procurement	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
Spare Parts of Panels & Power Transformer							
90	11KV Incoming CT (Ratio 1200/2400/5-5) for O/C, E/F & metering core	453,200	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
91	Oil TEP indicator Mercury Type	269,708	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
92	Complete Buchholz Relay	121,594	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
93	Hooter	1,408,727	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
94	Leakage detector	195,366	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
95	Finger contact	1,603,012	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
96	Fan with motor for 40 MVA T/F	375,908	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
97	Fan with motor for 20/26 MVA T/F	2,180,650	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
98	Fan with motor for 10/13 MVA T/F	2,544,092	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
99	Fan with motor for 21/30 MVA T/F (132/6)	125,303	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
100	Silica Gel	415,630	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
101	132KV HT Transformer Bushing Passoni Villa 145 KV 630 Amp	6,072,128	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
102	132KV HT Transformer Bushing Trench 145 KV 630 Amp	6,072,128	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
103	Primary Current injection test set 2000 Amp	8,625,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
104	Secondary Current injection test set 100 Amp	3,680,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
105	C&DF Testing Set	1,680,000	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
106	Phase Analyzer(3-phase)	2,000,000	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
107	Winding Resistance Test Set	2,200,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
108	Insulation oil dielectric test set	10,122,840	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
109	De-Hydration Plant 6000 Ltrs. Without Trailer	35,998,500	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
110	Hydraulic Cutter for Rail & Greely Cond.	1,668,600	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
111	Hydraulic Cutter for 600mm	187,470	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
112	Contact Resistance Test set 100 Amp	10,122,840	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
Miscellaneous Items							
113	Combo Generator	1,854,000	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
114	Power Transformer Oil (Breakdown Voltage 70 kV) PMU/Goods	79,722,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
Vehicles							
115	10 Ton Master Truck(GSC)	10,800,000	Direct Contracting C (vii)	August, 2026	October, 2026	March, 2027	
116	10Ton Master Truck(GSO)	10,800,000	Direct Contracting C (vii)	August, 2026	October, 2026	March, 2027	

PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-27 IN RESPECT OF PROJECT MANAGEMENT UNIT (PMU) IESCO

Sr. No.	Item Description	Total Material Estimated Cost	Procurement Method	Tentative Date of Procurement	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
117	10 Ton Crane	43,200,000	Direct Contracting C (vii)	July, 2026	September, 2026	March, 2027	
Repair of Power Transformers							
118	Closed Framework agreement for Repair of Power Transformer	524,000,000	Closed Framework Agreement	August, 2026	October, 2026	March, 2027	
AMI Material							
119	Laptop core i5	1,236,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
120	SMS Gateway	169,500,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
121	Printers HP Laser Jet PRO 400 series	231,750	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
122	5 TB External Drive USB	82,400	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
123	Backup and Recovery Solutions: Allocate funds for backup appliances, software, and any additional storage needed for disaster recovery. Installation and Services	35,000,000	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
124	Laboratory information management system for AMI lab	4,275,000	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
125	Hiring of MRP for data migration to facilitate the go live process training for PIU	30,938,230	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
126	IT Software tools procurement and related subscription	463,500	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
127	Maintenance/civil work of AMI operation centre building G-10, BCC (Gujjar Khan) and MCC (IESCO HQ)	1,030,000	Open Competitive Bidding	August, 2026	October, 2026	March, 2027	
128	SLA of equipment of data centre(MCC&BCC) directly procured by IESCO	8,000,000	Open Competitive Bidding	September, 2026	November, 2026	March, 2027	
129	Procurement of Forti -SEIM to enhance the cyber security	35,000,000	Open Competitive Bidding	September, 2026	November, 2026	March, 2027	
130	Toolkit for PIU staff(including power cordless screwdriver rechargeable insulated gloves voltage tester detector helmet white colour crimping plier 2 round nose plier 2 combination)	600,000	Open Competitive Bidding	September, 2026	November, 2026	March, 2027	
131	Fiber installation on sides of AMI operation centre buildings	3,090,000	Open Competitive Bidding	September, 2026	November, 2026	March, 2027	
132	Fluke Networks aircheck wi-fi tester 2	1,800,000	Open Competitive Bidding	September, 2026	November, 2026	March, 2027	
133	Device for testing 2ff sim cards	50,000	Open Competitive Bidding	September, 2026	November, 2026	March, 2027	
134	Make:Modem tec Model :MT-LVPLC1 LTE PLC cleaner for smart grid with training	2,000,000	Open Competitive Bidding	September, 2026	November, 2026	March, 2027	

PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-27 IN RESPECT OF PROJECT MANAGEMENT UNIT (PMU) IESCO

Sr. No.	Item Description	Total Material Estimated Cost	Procurement Method	Tentative Date of Procurement	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
135	Make:ENQT Network testor 2 pro with training	1,000,000	Open Competitive Bidding	September, 2026	November, 2026	March, 2027	
136	Shoe wrapping machine refill	20,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
137	UPS for AMI lab test benches	1,500,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
138	Cybersecurity Audits	5,000,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
139	Heat exhaust solution for AMI operation centre	2,000,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
140	UDIL integration with PITC	50,000,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
141	Fire Extinguishers for BCC/MCC	150,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
142	UPS for AMI conference rooms	120,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
143	batteries for network equipment	300,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
144	Change requests	40,000,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
145	Vaccum,metrovac 3 ESD safe DV3ESD1	480,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
146	Make:Neuron nbox-tool withadd on module to support wireless (hybrid) variants packet sniffer,protocol analyzer,data logger,signal analyzer with training	360,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
147	DLMS/COSEM test suit for AMI lab	19,800,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
T & P Items For Regional Store New Wah							
148	Steel Toed Boots(pair)	130,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
149	Reflecctive Jacket(EA)	104,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
150	Heavy Duty Gloves(pair)	260,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
151	Safety Goggles(EA)	78,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
APMS Material							
152	Asset Performance Monitoring System for 100 kVA Distribution Transformer (APMS)	476,000,000	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
153	Asset Performance Monitoring System for 200 kVA Distribution Transformer (APMS)	423,999,250	Open Competitive Bidding	July, 2026	September, 2026	March, 2027	
154	Educational Order	672,796,469					